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Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES:
APPROVE THE POST OCCUPANCY REMODELING PROJECT AND

AWARD SUPPLEMENTAL AGREEMENT AT
LAC+USC MEDICAL CENTER REPLACEMENT HOSPITAL

CAPITAL PROJECT NO. 87011
(FIRST DISTRICT) (3 VOTES)

SUBJECT

Approval of the recommended actions wil authorize the Department of Public Works to
supplement the design services agreement and proceed with nine tenant remodeling
projects at the new LAC+USC Medical Center Replacement HospitaL.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find the project categorically exempt from the California Environmental Quality
Act under Section 15301 (a) and Class 1, Subsection (d) of the County of
Los Angeles Revised Environmental Document Reporting Procedures and
Guidelines adopted by your Board on November 17,1987.

2. Approve the LAC+USC Medical Center Post Occupancy Remodeling Project
(Capital Project 87011), consisting of nine individual elements with an
aggregate project budget amount of $7,000,000 funded by Department of
Health Services prior year Tobacco Settlement Designation.

3. Approve an appropriation adjustment of $4,500,000 to reallocate
appropriation to the LAC+USC Medical Center Post Occupancy Remodeling
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Project (CP No. 87011) from the LAC+USC Medical Center Transition
Refurbishment Project (CP No. 86936) to fully fund the proposed project.

4. Award and authorize the Acting Director of Public Works or his designee to
execute a supplemental agreement with Hellmuth, Obata + Kassabaum, Inc.,
for additional architectural and engineering services for a $202,843
not-to-exceed amount.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works (Public
Works) to remodel some areas of the new LAC+USC Medical Center Replacement
project (Replacement project) to address changes in jurisdictional requirements that
took effect after the original plans were designed and permitted or to enhance patient
flow.

The Department of Health Services (Health Services) is preparing to move into the new
hospital buildings and has identified the following nine areas, which require remodeling
to better accommodate the current hospital operations and programs offered to patients.
Remodeling of these nine areas in the Replacement project will not delay nor prevent
the opening of the new facility.

Emerqencv Room Observation: The hospital operates a 23-hour observation unit to
observe patients and determine whether admission to the hospital is necessary. To
accommodate and maintain the existing demands, an additional space has been
identified that is in close proximity to the Emergency Room and can be reconfigured for
this function by providing the required medical gases to each of the observation bays.

Pediatric Intensive Care Unit: The California Children Services regulations for pediatric
intensive care beds have changed since the Replacement project was designed and
now requires four oxygen outlets and three compressed air outlets for each bed. While
not a code requirement, failure to comply with this standard would impact the County's
ability to seek State reimbursement for patient care. To meet this requirement for
licensing of the pediatric intensive care unit, additional oxygen and compressed air
outlets must be installed for the ten beds within the unit.

Resident Doctor On-Call Rooms: The privacy rights that are mandated in the regulation
standards of the American College of Graduate Medical Education require available on
all rooms with supporting toilet, private shower, and lounge space be made available to
the resident doctors. The number of on-call rooms provided in the programming of the
new Replacement project is not suffcient to meet the new privacy rights requirements.
Health Services has identified space that can be renovated to accommodate the
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additional on-call rooms to meet the standard. This involves multiple locations, and
various alternatives need to be evaluated in order to identify the most cost-effective
solution. The construction cost estimate for the project wil be determined upon
completion of the programming and design effort.

Operatinq Room Control Area: The basis of the design assumed the use of electronic
media for coordination within the Surgical Department. The Surgical Department now
requested that one control area or nursing station be established where surgeons,

anesthesiologists, and nursing staff can meet to prioritize patients awaiting emergency
surgery, change .the order and location of surgeries based on progress of the daily
schedule, discuss special needs of each patient, give change-of-shift and other reports,
or exchange information about specific patients. Space has been identified that can be
renovated through the installation of a counter and a mounted electronic board that wil
display the operating rooms' schedules.

Cafe/Gift Shop: An area within the Diagnostic and Treatment building was designated
for a cafe and gift shop to be operated by a non-profit volunteer entity under a space
use agreement with the County of Los Angeles. The build out of this space was never
in the scope of the Replacement project and was planned to be implemented separately
by Health Services. BOA Architects completed the construction documents and have
received Office of Statewide Health Planning and Development (OSHPD) approval for
the tenant improvement. It is now proposed that this tenant improvement work would
be implemented by Public Works using Job Order Contracts (JOC). The proposed
budget includes a fee for a peer review of the construction documents for all disciplines
to be conducted by Hellmuth, Obata, Kassabaum (HOK).

Dialvsis Equipment Cleaninq and Storaqe: It has been determined that a centralized
area for cleaning and maintaining dialysis equipment would improve operational

efficiency. An area will be selected during the programming phase based on the
requirements for a storage area, recharging, and cleaning station with adequate air
exchanges to eliminate the odors from the cleaning solutions. The construction cost
estimate for the project is to be determined upon completion of the programming and
design effort.

Pharmacy Medication Dispensinq: Renovations are proposed to be made to the

existing dispensing windows in the Outpatient Pharmacy to better accommodate the
medications dispensed to the public and improve patient flow.

Dietary Chanqes: The vendor that operates the hospital kitchen has identified that
additional power is needed to support the kitchen equipment and that additional
cafeteria equipment is needed to increase the serving capacity, decrease waiting for
certain items, and improve throughput.
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Medical Equipment Storaqe: Since the Replacement project was designed, there has
been increased use of infusion pumps and other medical equipment that needs to be
cleaned, charged, and staged. Additional power is needed to support the rechargeable
power packs of the pumps and other medical equipment. The 250 new outlets wil be
installed in the medical equipment storage area.

HOK will provide the design and construction administration services for these nine
projects and they will be implemented through JOC approved by your Board. Currently,
HOK is the architect of record for the Replacement project and in order to facilitate the
completion of the proposed project, on October 23, 2007, your Board approved a
$300,000 supplemental agreement with HOK to provide design related services for
these modifications proposed by Health Services. The amount of this supplement was
picked only as an estimated allowance because a clear scope had not been defined by
Health Services. Since that time, additional remodel scope has been identified by
Health Services. In order to continue work on these remodel projects and have as
much work as possible completed prior to occupancy of the new facility, four additional
supplemental agreements, in the amount of $75,000 each, have been issued to HOK for
additional design services under delegated authority. The proposed supplemental

agreement will provide additional contracting authority for HOK to continue providing
architectural, engineering, medical equipment planning, design, and construction
administration services for the remodel projects described above.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Fiscal Responsibility (Goal 4) by improving health services provided and investing in the
public infrastructure.

FISCAL IMPACT/FINANCING

The estimated cost of these nine post-occupancy remodeling projects is $7,000,000.
However, upon completion of the programming and design of the on-call rooms and the
dialysis equipment area, the estimated cost will be validated. The final project cost will
be reported via memorandum to your Board. The attached appropriation adjustment
will transfer appropriation in the amount of $4,500,000 to the LAC+USC Medical Center
Post Occupancy Remodeling Project (CP No. 87011) from the LAC+USC Medical
Center Transition Refurbishments Project (CP No. 86936) to fund the proposed project.
Upon your Board's approval of the attached appropriation adjustment, sufficient
appropriation will be included in the FY 2008-09 Capital Projects/Refurbishments

Budget to fund the proposed project. The Project Schedule cost and Budget Summary
are shown in Attachment A.

K:\2008 Word Chron\FAM\Capital Projects\LACUSC Post Occupancy Board Itr 8.12.08 final Dave Dawn2.DOC



The Honorable Board of Supervisors
August 12, 2008
Page 5

The LAC+USC Medical Center Post Occupancy Remodeling Project is funded by
Department of Health Services prior year Tobacco Settlement Designation.

Operating Budget Impact

The requested project will not impact the LAC+USC Medical Center operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement in the form previously approved by County

Counsel will be used. The existing agreement with HOK includes the standard

Board-directed clauses that provide for contract termination, renegotiation, hiring
qualified displaced County employees, and consideration for Greater Avenues for
Independence (GAIN) and General Relief Opportunities for Work (GROW) program
participants as well as requiring HOK to comply with Los Angeles County Code Chapter
2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor Employee
Jury Services Program), and to notify their employees about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit.

Under the County's Energy and Environmental Policy, energy performance will be
optimized by the use of controllable lighting and heating, ventilation and air conditioning
systems. Material and resources will be conserved by maintaining interior walls and
reusing furnishings. Additionally, the paint, adhesives, and furniture that will be utilized
are comprised of low-emitting materials.

ENVIRONMENTAL DOCUMENTATION

The proposed project is categorically exempt from California Environmental Quality Act
pursuant to State Guidelines Section 15301 (a) and Class 1, Subsection (d) of the
County of Los Angeles Revised Environmental Document Reporting Procedures and

Guidelines adopted by your Board on November 17, 1987, because the proposed
project involves the remodeling of an existing facility with negligible or no expansion of
current use.

CONTRACTING PROCESS

The proposed remodeling project will be completed using JOCs that have previously
been approved by your Board.

HOK Supplemental Agreement 51, in the amount of $202,843, results in a total fee of
$53,4 72,514. The percent of the construction value as it relates to each of the nine
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projects is in the upper range of what is anticipated for this type of work. It is consistent
with the architecVengineer fee schedule approved by your Board on August 21, 1990.
The preparation of construction documents for this work is complicated because of the
jurisdictional requirements of the OSHPD. Therefore, Public Works believes this fee is
appropriate for the work involved. The recommended supplemental agreement with
HOK is a 0.4 percent increase to the original contract and will bring the total contract.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Completion of these projects will not impact final completion or occupancy of the
Replacement project. All of this work will be coordinated with Health Services to avoid
impact on operations and patient care.

CONCLUSION

Please return one adopted, stamped copy of this letter to the Chief Executive Office,
Capital Projects Division; Public Works, Project Management Division I; and Health
Services.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:DKM:zu

Attachments

c: County Counsel

Department of Health Services
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance
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ATTACHMENT A

DEPARTMENT OF HEALTH SERVICES:
APPROVE THE POST OCCUPANCY REMODELING PROJECT

AND AWARD SUPPLEMENTAL AGREEMENT AT
LAC+USC MEDICAL CENTER

i. PROJECT SCHEDULE
Schedule Completion

Date
12/12/08
1 2/26/08

*

12/12/08
02/06/09

*

09/26/08
1 2/05/08
12/12/08

* Schedule to be established following completion of programming.
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II. PROJECT BUDGET SUMMARY

Budget Category Proposed Budget

Land Acquisition $ 0
Construction
Low Bid Construction Contract $ 0
Job Order Contract $ 4,658,200
Change Orders $ 465,820
Departmental Crafts $ 0
Youth Employment $ 0
Construction Consultants $ 0
Misc. Expense: JOC Administrative Fees $ 51,250
Telcomm Equip - Affixed to Building $ 0
Civic Art $ 0

Subtotal $ 5,175,270

Programming/Development $ 191,485
Plans and Specifications $ 611,358 *
Consultant Services
Site Planning $ 0
Hazardous Materials $ 0
Geotch/Soils Report and Soils Testing $ 0
Material Testing $ 0
Cost Estimating $ 0
Topographic Surveys $ 0
Construction Management $ 300,000
Construction Administration $ 0
Environmental $ 0
Move Management $ 0
Equipment Planning $ 0
Legal $ 0
Contract/Change Order $ 0
Other: Inspector of Record $ 100.000

Subtotal $ 400,000
Miscellaneous Expenditures $ 0
Jurisdictional Review/Plan Check/Permit $ 107,900
County Services
Code Compliance Inspection $ 0
Quality Control Inspection $ 0
Design Review $ 0
Design Services $ 0
Contract Administration $ 0
Project Management $ 412,187
Project Management Support Services $ 0
ISD Job Order Contract Management $ 0
DPW Job Order Contract Management $ 54,000
ISO ITS Communications $ 0
Project Security $ 0
Project Technical Support $ 27,000
Office of Affirmative Action $ 20,800
County Counsel $ 0
Other $ 0
Sheriff Job Order Contract Management $ 0

Subtotal $ 513,987
TOT AL $ 7,000,000

* The Architect/Engineer fees for the On-Call Rooms and Dialysis Equipment Cleaning and Storage shall
be determined upon completion of the Programming.
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. BOARD OF
SUPERVIS(
OFFICIAte

COUNTY OFLOS ANGELÈS . ,
,. . ..- .. . o. -. . .

REQÛESTFORAPPRÒPRlAiION ADJUSTMENT.

..DEPARTMEN"OF CHIEF EXECUTIVË OFFICE

DEPT'S.
'.No.'., 060'.

JULY 25.2001:

..,1

SOURCES USES
/ C~ptiat Projects/Refurbishments . . rCaPitaLProjectS/Refurbishments', .". ,.. .
/. .LAC+USG Medical. CeriterTransitióii Refurbishment Project/LAC+USG Medical. Center PostOccupäricy Remodeling.,
;/ FixedAssets-Building and Ihiprqvements . . . ... Project . .... ... ..... '. . ., '.
/ A01..-CP;- 6014 - 65036, -86936,. /FixedAssets- BUilding and ImprovementS. ..
/ $4,500~OOO;00 Decrease Appropriation ./ÁOt - CP: -: 6014 - 65'036 - 87011 ."

. , '., $4;500,000.00. Increase Appropriation

JÜSTIFICATION

I Tfii$.~ppropriation adjustment is to reallocate appropriåtiontö theLAC+USG Medical. CenterPost Occupancy Rëmödelih
.Projèct (CP: No; 87011) fromthe.,LAC+USC Medical Center TrahsitionRefurbishments Project ( CP No.. 86936) to.addreE
. . Ch.~n'.Sí.njUi'sdictiOiiatreqUirerrle.ntstha~ t?ok~ffect after the. òrigiiiài prOgramwas designed and. permitted, to enhancedpatie)t flow, or for hospital operations efficiencies.. '. ....

. CHIEF ExECUTE OFFICER'S REpORT

REFERRED TO THE CHIEF
ExCUTIVE OFFICER FOR-

ACTION. . ApPROVED AS REQUEsTED. X . . AS REVISEDI.~": "
B.....

~ ..," BY

30M 2008 tJ~.
CHIEF. ExEcirIVE OFFICER

RECOMMENDATION.

AUDITOR-GONTROLLER . APPROVED (A REVISED):
BOARD OF SUPERVISORS

20

NO. O/~ 20tÑ
DEPi COUNT CLERK

SEND 6. COPIES. TO THE AUDITOR-CONTROLLER



ATTACHMENT A

APPROPRIATION ADJUSTMENT

FISCAL YEAR 2008-09

3 VOTES

FINANCIAL SOURCES FINANCIAL USES

Capital Projects/Refurbishments
LAC+USC Med Cntr Transition

Refurbishment Project
Fixed Assets - Building and Impvts
A01 - CP - 6014 - 65036 - 86936
$4,500,000 Decrease Appropriation

Capital Projects/Refurbishments
LAC+USC Med Cntr Post Occupancy

Remodeling Project
Fixed Assets - Building and Impvts
A01 - CP - 6014 - 65036 - 87011

$4,500,000 Increase Appropriation

JUSTIFICATION:

This appropriation adjustment is to reallocate appropriation to the LAC+USC Medical
Center Post Occupancy Remodeling Project (CP No. 87011) from the LAC+USC
Medical Center Transition Refurbishments Project (CP No. 86936) to address changes
in jurisdictional requirements that took effect after the original program was designed
and permitted, to enhance patient flow, or for hospital operations efficiencies.


